

Update of Procedure for CCTS 3 & NDR 3 Artefacts Publication Project

to

Procedure for CCTS 2.01 & CCBDA 1.0 & NDR 2.1 Artefacts Publication Project

Version 02 (26 January 2016):

1. Objectives

1.1 Project Purpose

The purpose of the project is to define the procedures for the creation and publication of CCTS 2.01, CCBDA 1.0 and NDR 2.1 Business Standards.

Reason for version 2: http://www.unece.org/cefact/codesfortrade/ccts_index.html

1.2 Project Scope

The ODP process of developing a Business Standard from inception to publication for CCTS 2 and NDR 2 artefacts includes but is not limited to:

- Harmonization of core components
- Verification of libraries and other artefacts
- Definition of the publication bundle
- Publication schedules

The project will define all new procedures and artefacts required to develop a Business Standard using the CCL Library and the CCTS 2.01, CCBDA 1.0 and NDR 2.1 Technical Specifications..

The project will be conducted by undertaking a proof of concept Business Standard development. The CII semantic content in the CCL will be reused by defining CCBDA Message Assembly restrictions. A public review version of the resultant proof of concept Cross Industry Invoice (CII) will be published. The proof of concept example used will therefore be semantically equal to published CII D15B which will increase the usefulness of the project results for comparison purposes.

2. Project deliverables

The deliverables from this project will include:

- Procedure definitions
- Description of the deliverables at each step
- Proof of concept Business Standard (CII)

3. Functional Expertise of Membership

The project team is a group of experts with deep knowledge in standards production and publication and awareness of implementers' expectations.

4. Geographical Focus

The geographic focus of the project is global.

5. Initial Contributions

The contributions submitted with this proposal include:

- CCTS 2.01, CCBDA 1.0 and NDR 2.1 Technical Specifications
- CCL D15B
- The draft results of the work of the preceding version of the project including :
 - i. Draft publication plans prepared by TBG 1, TBG 6
 - ii. Draft CCTS 3 Transition Plan

6. Statement of Resource Requirements

Required resources include project management and modeling expertise plus knowledge of CCTS, CCBDA, NDRs, the ODP and the production rules of the CCL.

7. Project Leadership

Proposed Project Lead: Rolf Wessel

Proposed Editor: Gerhard Heemskerk

8. Milestones:

It is proposed that the revised project should restart at ODP Step 4 where the earlier project reached in 2013. This will enable the earlier relevant work to be reused thereby saving time.

Project Stages	Expected Completion Dates
Updated Project Approval	2016-01-02
<ul style="list-style-type: none"> • ODP 1 Project inception (earlier work) • ODP 2 Requirements gathering (earlier work) • ODP 3 Draft development (earlier work) • ODP 4 Public review (earlier work) • ODP 4 Public review (new work) • ODP 5 Project exit (new work) • ODP 6 Publication • ODP 7 Maintenance – as necessary 	2008-18-06 (completed) 2011-01-01 (completed) 2011-27-05 (completed) 2013-18-06 (completed) 2016-04-02 2016-01-06 2016-01-08 -