

# Submission of Core Components for Property Claims Handling

## Submission of Core Components for Property Claims Handling

[other UNCEFACT Projects](#)

Submitted date	Last Update Date	Version	Project Proposal Status	Project Page
2012-10-01	2012-10-01	1.0	 OFFICIAL	<a href="#">Submission of Core Components for Property Claims Handling</a>

### Project Purpose

The project's purpose is to prepare a submission of CCs for the handling of property claims to the UN/CEFACT Core Component Library.

### Project Scope

Over the last few years the insurance domain in UN/CEFACT has developed a complete set of core components for the handling of motor claims. Now the insurance domain will extend its development to the handling of property claims.

### Project Deliverables

The project deliverables are

Submission of core components (ACC, BCC, ASCC) to the UN/CEFACT Core Component Library.

### Exit Criteria

The project will be finalised when the submission of the core components and their harmonisation within UN/CEFACT succeeds in the publication of a UN/CEFACT CCL containing the new core components.

If during the course of the project the project team membership falls to a level that the project goal cannot be reached anymore the project will closed.

### Project Team Membership and Required Functional Expertise

Project members are representing ACORD, US and London, and eEG7, the European Forum for e-Business:

Michel Bormans, Telebib, Belgium

Phil Brown, ACORD London, UK

Paul Harris, ACORD Pearl River, US

Manuel Reimer, VDV and BiPRO, Germany

Jan Vrijenhoek, SIVI, Netherlands

Secretary: John Abbott, ACORD London, UK

### Head of Delegation Support

N/A

### Geographical Focus

The geographical focus is global

### Initial Contributions

The following contributions are submitted as part of this proposal. It is understood that these contributions are only for consideration by the Project Team and that other participants may submit additional contributions in order to ensure that as much information as possible is obtained from those with expertise and a material interest in the project. It is also understood that the Project Team may choose to adopt one or more of these contributions "as is".

ACORD P&C Standard

ACORD RLC Standard

eEG7 Data Model

### Resource Requirements

Participants in the project shall provide resources for their own participation. The existence and functioning of the project shall not require any additional resources from the UNECE secretariat.

The project works on the resources of its members.

### Supporters

Organisation	eEG7	ACORD	BiPRO	SIVI	TELEBIB2
Contact	John Abbott	Paul Harris	Manuel Reimer	Jan Vrijenhoek	Michel Bormans
Country	EU/CEN	USA	DE	NL	BE

## Project Leadership

Project Leader: Jan Vrijenhoek

Editors: John Abbott

## Milestones

DELIVERABLE NAME	Project Inception	Expected Completion Date	Requirements Gathering	Expected Completion Date	Draft Development	Expected Completion Date	Public Review	Expected Completion Date	Project Exit	Expected Completion Date	Publication	Expected Completion Date	Maintenance	Expected Completion Date
CCL	YES	2012-10-01	YES		YES		YES		YES		YES		YES	

## Project Proposal Files

Fiier

Modificat 

---

Înc nu au fost partajate fiere aici.