

METHODOLOGY TO SUBSET RDM BASED MESSAGES

METHODOLOGY TO SUBSET RDM BASED MESSAGES

Project Status: IN-DEVELOPMENT

Project Lead: Edmund Gray

Team Calendar

Team Calendars

- METHODOLOGY TO SUBSET RDM BASED MESSAGES
 - Project Milestones
 - Meeting Minutes
 - Project Status: IN-DEVELOPMENT
 - Project Deliverables

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Milestones											

Yes /No*	ODP Stage	Expected Completion Date
Yes	Project Inception	19.06.2023
No	Requirements gathering	19.07.2023
Yes	Draft development	19.11.2023
No	Public Draft Review	-
Yes	Project Exit	19.12.2023
Yes	Publication	19.12.2023

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda
List

+ Add New Meeting Note

Project Deliverables