# **Open API generation from domain models**

# Open API generation from domain models

Project proposal: Open API generation from domain models

#### **Projects Activities**

Team Calendars

#### back to

Search in this project

### Interested in this project

If interested in this project, click the  ${\bf W}$  on the keyboard or the  $({\bf W}) {\bf atch}$  button in the top menu bar.

Aruna VIVEKANANTHAM

## **Project Milestones**

# **Project Milestones**

|            | 2023<br>Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|------------|-------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
| s          |             |     |     |     |     |     |     |     |     |     |     |
| e          |             |     |     |     |     |     |     |     |     |     |     |
| 5          |             |     |     |     |     |     |     |     |     |     |     |
| tä         |             |     |     |     |     |     |     |     |     |     |     |
| ق          |             |     |     |     |     |     |     |     |     |     |     |
| Milestones |             |     |     |     |     |     |     |     |     |     |     |
| <          |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |
|            |             |     |     |     |     |     |     |     |     |     |     |

| Yes<br>/No* | ODP Stage              | Expected Completion Date |
|-------------|------------------------|--------------------------|
| Yes         | Project Inception      | 15.03.2023               |
| No          | Requirements gathering | 15.05.2023               |
| Yes         | Draft development      | 15.08.2023               |
| No          | Public Draft Review    |                          |
| Yes         | Project Exit           | 15.12.2023               |
| Yes         | Publication            | 15.12.2023               |