

Request to Modify a Project Proposal

Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

Project & Change Information

PDA:	Regulatory
Domain:	Environmental Management
Project name:	Waste Management and Waste Analysis
Project number:	P1067
Date of request:	06-Jun-2019
Reason for request:	Delay in requirements gathering and draft development

Please fill in the elements pertinent to the request (leave others blank).

Change of Project Leadership

	Name	Contact (email)
Originally approved leader (s):		
Proposed new leader(s):		

Change of Project Deliverables

	Deliverable	Proposed Exit Criteria Appraisal
Originally approved deliverable(s):	<ul style="list-style-type: none"> • • 	<ul style="list-style-type: none"> • •
Proposed new deliverable(s):	<ul style="list-style-type: none"> • • 	<ul style="list-style-type: none"> • •

Extension of Milestone

(please indicate new dates)

Yes/No	ODP Stage	Expected Completion Date <i>Year-Month-(Day)</i>
No	Project Inception	
Yes	Requirements gathering	2019-11
Yes	Draft development	2020-01
Yes	Public Draft Review	2020-03
Yes	Project Exit	2020-04
Yes	Publication	2020-04

Other

(please indicate)