# Request to Modify a Project Proposal

#### Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

rojeet & Change mornation			
PDA:	Regulatory		
Domain:	Environmental Management		
Project name:	Waste Management and Waste Analysis		
Project number:	P1067		
Date of request:	18-Feb-2020		
Reason for request:	Delay in draft development		

#### Project & Change Information

Please fill in the elements pertinent to the request (leave others blank).

## □ Change of Project Leadership

	Name	Contact (email)
Originally		
approved leader (s):		
Proposed new		
leader(s):		

### □ Change of Project Deliverables

Ŭ	Deliverable	Proposed Exit Criteria Appraisal
Originally		
approved	•	•
deliverable(s):	•	•
Proposed new	•	•
deliverable(s):	•	•

## $\boxtimes$ Extension of Milestone

(please indicate new dates)

Yes/No	ODP Stage	Expected Completion Date Year-Month-(Day)
No	Project Inception	
No	Requirements gathering	2019-08
Yes	Draft development	2020-08
Yes	Public Draft Review	2020-09
Yes	Project Exit	2020-10
Yes	Publication	Plenary following Project Exit

 $\Box$  Other

(please indicate)