

Request to Modify a Project Proposal

Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

Project & Change Information

PDA:	Regulatory
Domain:	eGovernment
Project name:	IoT for TF
Project number:	P1070
Date of request:	07/06/2019
Reason for request:	Delay in start of project

Please fill in the elements pertinent to the request (leave others blank).

☐ Change of Project Leadership

	Name	Contact (email)
Originally approved leader (s):		
Proposed new leader(s):		

☐ Change of Project Deliverables

	Deliverable	Proposed Exit Criteria Appraisal
Originally approved deliverable(s):	<ul style="list-style-type: none"> • • 	<ul style="list-style-type: none"> • •
Proposed new deliverable(s):	<ul style="list-style-type: none"> • • 	<ul style="list-style-type: none"> • •

☒ Extension of Milestone

(please indicate new dates)

Yes/No	ODP Stage	Expected Completion Date <i>Year-Month-(Day)</i>
	Project Inception	
	Requirements gathering	
Yes	Draft development	28/10/2019
Yes	Public Draft Review	28/12/2019
Yes	Project Exit	01/03/2020
Yes	Publication	01/03/2020

☐ Other

(please indicate)