

Request to Modify a Project Proposal

Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

Project & Change Information

PDA:	
Domain:	Agriculture, Fisheries and Agri food Domain
Project name:	Sustainable Textile and Leather Traceability and Transparency Project
Project number:	P1071
Date of request:	09/12/2019
Reason for request:	Project duration extension

Please fill in the elements pertinent to the request (leave others blank).

Change of Project Leadership

	Name	Contact (email)
Originally approved leader (s):	Maria Teresa Pisani	maria-teresa.pisani@un.org
Proposed new leader(s):	No change	No change

Change of Project Deliverables

	Deliverable	Proposed Exit Criteria Appraisal
Originally approved deliverable(s):	<p>Deliverable 1: Recommendation on Traceability and Transparency for Sustainable Value Chains in the Textile and Leather Sector</p> <p>Deliverable 2: BRS on Traceability for Sustainable Textile and Leather Value Chains</p> <p>Deliverable 3: CCBDA exchange syntax neutral message structure on Traceability for sustainable textile and leather value chains (or technical equivalent)</p> <p>Deliverable 4: XML message schema for the Traceability for sustainable textile and leather value chains</p>	<p>Exit Criteria for Deliverable 1: Internal and external review logs showing how comments have been addressed. - Final draft of text ready for publication</p> <p>Exit Criteria for Deliverable 2: Internal and external review logs showing how comments have been addressed. - Final draft of text ready for publication</p> <p>Exit Criteria for Deliverable 3: Final draft ready for publication.</p> <p>Exit Criteria for Deliverable 4: Final draft ready for publication.</p>
Proposed new deliverable(s):	<ul style="list-style-type: none"> No Change 	<ul style="list-style-type: none"> No change

Extension of Milestone

(please indicate new dates)

Yes/No	ODP Stage	Expected Completion Date <i>Year-Month-(Day)</i>
	Project Inception	01/04/2019
	Requirements gathering	01/10/2019
	Draft development	01/06/2020
	Public Draft Review	01/10/2020

	Project Exit	01/12/2020
	Publication	01/02/2021

Other
(please indicate)