# Request to Modify a Project Proposal

#### Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

roject & Change information			
PDA:	ITP-PDA		
Domain:	ITPD		
Project name:	Readiness for Emergency Relief Importation		
Project number:	P1074		
Date of request:	20/01/2020		
Reason for request:	Drafting has taken a bit longer than expected		

### Project & Change Information

Please fill in the elements pertinent to the request (leave others blank).

## □ Change of Project Leadership

	Name	Contact (email)
Originally		
approved leader (s):		
Proposed new		
leader(s):		

### □ Change of Project Deliverables

Ŭ	Deliverable	Proposed Exit Criteria Appraisal
Originally		
approved	•	•
deliverable(s):	•	•
Proposed new	•	•
deliverable(s):	•	•

## $\boxtimes$ Extension of Milestone

(please indicate new dates)

Yes/No	ODP Stage	Expected Completion Date Year-Month-(Day)
Yes	Project Inception	UN/CEFACT 33rd Forum
Yes	Requirements gathering	UN/CEFACT 33 <sup>rd</sup> Forum
Yes	Draft development	15 August 2020
Yes	Public Draft Review	15 October 2020
Yes	Project Exit	15 November 2020
Yes	Publication	15 November 2020

 $\Box$  Other

(please indicate)