

MMT Project

Outcome / resolutions and action plan from the CEFACT T&L Meeting Paris 01-04 December 2014

Organization of work for the ODP (Open Development Process) phase 3 (Draft Development),
deadline 31 May 2015

Divided the development work into 5 Work Packages in order to best develop specialist areas with
the appropriate existing teams - WP (based on existing contributions) assigned to specialized Experts:

1. IFTM Framework: covering functionalities of IFTM messages, IFCSUM, IFTSTA...
2. Maritime Transport messages based on SMDG guidelines: containers movements, BAPLIE, MOVINS etc.
3. Transport/Customs data pipeline requirements
4. PROTECT Maritime functionalities: Dangerous Goods, BERMAN Berth Management, WASDIS Waste Disposal
5. Transport Invoice in relation to Supply Chain Cross Industry Invoice

Responsible Experts Editors of Work Packages:

1. Sue, Henk, Richard Chresta GS1, DV, Rudi. Marielle
2. Sue, Yoshi, Stefano (SMDG), Ray, Marielle
3. Sue, David, Lance, Ray
4. Sue, Marielle, Yoshi
5. Sue, Rudi, SMDG

Add other Experts as resulting from the call for participation posted on the UN/CEFACT website

Development software tool to be used for development

- Need to have a professional approach/methodology
- Development will be done by the Project Lead Editor based on inputs given by each team expert member for their area of responsibility. For this purpose, GEFEG will be requested to provide each active Expert with a "read only" copy of the MMT software repository (existing MMT draft).

Planning/milestones

- On line training on the development software for Experts given by Sue
- Working session F2F to be organized in Paris in March 2015, on item 1 (IFTM)
- Working session on item 2 (SMDG) in Malmoe (Sue, Yoshi, Stefano) at the time of the SMDG meeting on 31 March 2015
- In the meantime, it has been decided to hold a MMT kick-off meeting in PARIS (at the TLF premises) on 26-27 March 2015