

# Revision of Recommendation 4 on National Trade Facilitation Bodies and its guidelines

## Revision of Recommendation 4 on National Trade Facilitation Bodies and its guidelines

[back to UNCEFACT Projects](#)

| Submitted date | Last Update Date | Version | Project Proposal Status  | Project Page  |
|----------------|------------------|---------|--|---|
| 2014-10-01     | 2014-10-29       | 0.3     |  OFFICIAL | <a href="#">Revision of Recommendation 4 on National Trade Facilitation Bodies and its guidelines</a> |

### Project Purpose

This project's purpose is to update the UN/CEFACT Recommendation No. 4 on National Trade Facilitation Bodies.

### Project Scope

The Recommendation No. 4 recommends that governments establish and support national trade facilitation bodies mainly to (a) identify issues and discuss solutions for achieving efficiency in trade transaction; and (b) provide national focal point for dissemination of best practices and participate in international trade facilitation. However, after adoption of the WTO Trade Facilitation Agreement in Bali in December 2013, and the multiplicity of Trade Facilitation bodies that have emerged in countries in recent years (e.g. Coordination Committee for Single Window, National Trade and Transport Facilitation Committees, National Logistics Council, and so on), there is increased demand for a national platform, which will be the main coordinating body for any trade facilitation reforms, facilitate effective consultation among the public and private sector stakeholders.

The concept of Trade Facilitation has evolved over the past several years, turning from a technical to a policy matter requiring greater integration of various stakeholders. This calls for a revised structure of the Body including the roles and responsibilities of the members of the Committee. The revised recommendation will be comprehensive to allow a country to use it for a specific national body depending on the type of the body as well as the various approaches of consultation. In addition, the Terms of Reference (ToR) for the body and its subsidiary bodies will be revised taking into consideration the parallel work developed in the UN/CEFACT project on Consultation Approaches for Public and Private Sector Consultation.

In order to carry out the above, the 'maintenance' update of the Recommendation No. 4, developed under the Consultation Approaches project may be used as the initial draft of the update project.

### Project Deliverables

The project deliverables are:

- a) Revised Recommendation on National Trade Facilitation Bodies.
- b) Revised Guidelines on National Trade Facilitation Bodies

### Exit Criteria

Revised recommendation and guidelines – revised recommendation text and guideline text are ready for publishing & external review log showing that all serious comments have been considered.

### Project Team Membership and Required Functional Expertise

Membership is open to experts with broad knowledge in the area of trade facilitation, national trade facilitation bodies and consultation approaches for public and private sectors. Experts are expected to contribute to the work based solely on their expertise and to comply with the UN/CEFACT Code of Conduct and Ethics.

### Head of Delegation Support

To be decided

### Geographical Focus

The geographic focus is global.

### Initial Contributions

Recommendation 4 Second Addition, 2001

Guidelines to Recommendation 4, 2000

Maintenance update which was prepared in the framework of the Consultation project

WTO Bali Agreement TFA

### Resource Requirements

Participants in the project shall provide resources for their own participation. The existence and functioning of the project shall not require any resources from the UNECE Secretariat.

### Project Leadership

Project Leader: Estelle Igwe

Editors: Lance THOMPSON

### Milestones

| DELIVERABLE NAME | Project Inception | Expected Completion Date | Requirements Gathering | Expected Completion Date | Draft Development | Expected Completion Date | Public Review | Expected Completion Date | Project Exit | Expected Completion Date | Publication | Expected Completion Date | Maintenance | Expected Completion Date |
|------------------|-------------------|--------------------------|------------------------|--------------------------|-------------------|--------------------------|---------------|--------------------------|--------------|--------------------------|-------------|--------------------------|-------------|--------------------------|
| Recommendation   | YES               | 2014-10-30               | YES                    | 2014-10-30               | YES               | 2014-12-07               | YES           | 2015-04-31               | YES          | 2015-02-17               | YES         | 2015-02-17               | NO          |                          |
| Guidelines       | YES               | 2014-10-30               | YES                    | 2014-10-30               | YES               | 2015-01-31               | YES           | 2015-04-31               | YES          | 2015-02-17               | YES         | 2015-02-17               | NO          |                          |

## Project Proposal Files

Filer

Modificat 

Filer PDF 141029 rec4 revision project proposal v0\_3.pdf

Ian 18, 2016 by Gianguglielmo