

API Transformation of EPs Technical Artefacts with Sustainability Claims

API Transformation of EPs Technical Artefacts with Sustainability Claims

Project Status: IN-DEVELOPMENT

Project Lead: [Sachin Mehta](#)

Team Calendar

Team Calendars

- [API Transformation of EPs Technical Artefacts with Sustainability Claims](#)
 - [Team Calendar](#)
 - [Project Milestones](#)
 - [Meeting Minutes](#)
 - [Project Deliverables](#)

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Milestones											

Yes /No*	ODP Stage	Expected Completion Date
Yes	Project Inception	31.05.2023
No	Requirements gathering	30.06.2023
Yes	Draft development	31.07.2023 - 31.01.2024
No	Public Draft Review	1.02.2024 - 31.03.2024
Yes	Project Exit	30.04.2024
Yes	Publication	31.05.2024

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda
List

+ [Add New Meeting Note](#)

Project Deliverables