

TRAVEL AGENCY AND DMC API RDM

TRAVEL AGENCY AND DMC API RDM

Team Calendar

Team Calendars

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Milestones											

Yes /No*	ODP Stage	Expected Completion Date
Yes	Project Inception	31.05.2023
No	Requirements gathering	30.09.2023
Yes	Draft development	31.10.2023 - 30.04.2024
No	Public Draft Review	1.05.2024 - 30.09.2024
Yes	Project Exit	31.10.2024
Yes	Publication	30.11.2024

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda
List

+ Add New Meeting Note

Project Deliverables

Project Status: IN-DEVELOPMENT

Project Lead: [Tunghua TAI](#)

- [TRAVEL AGENCY AND DMC API RDM](#)
- [Team Calendar](#)
- [Project Milestones](#)
- [Meeting Minutes](#)
- [Project Deliverables](#)

