

Parcel goods traceability in last-mile delivery

Parcel goods traceability in last-mile delivery

Team Calendar

Team Calendars

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Milestones											

Y e s / N o*	ODP Stage	Expected Completion Date
Y es	Project Inception	11.06.2023
No	Requirements gathering	11.09.2023
Y es	Draft development	11.04.2024
No	Public Draft Review	-
Y es	Project Exit	11.06.2024

Project Status: IN-DEVELOPMENT

Project Lead: [Kyeongrim AHN](#)

Interested in this project

If interested in this project, click the **W** on the keyboard or the **(W)atch** button in the top menu bar.

Y es	Publication	11.07.2024
---------	-------------	------------

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda
List

[+ Add New Meeting Note](#)

Project Deliverables

Product Circularity Data Project Files

FILE SHARING WIZARD



Upload you project files here. The wizard will organize them according to their filenames. For example, a documents such as - minutes_of_15122015.docx - will be shown under the Meeting Minutes

File **Modified**

No files shared here yet.

[show me all the attachments in this deliverable](#)

OUTPUT TYPE	FILES
DRAFTS	
OUTLINES	
BACKGROUND DOCUMENTS	
COMMENT LOGS	
PRESENTATIONS	
MEETING RECORDINGS	

All Attachments in this Project

File **Modified**

