

Business Requirements Specific for Digital Product Conformity Certificate Exchange - High-level Process

Business Requirements Specific for Digital Product Conformity Certificate Exchange High Level Process

Project Status: **ACTIVE**
Project Lead: [Brett Hyland](#)

Team Calendar

Team Calendars

- [Business Requirements Specific for Digital Product Conformity Certificate Exchange High Level Process](#)
 - [Team Calendar](#)
 - [Project Milestones](#)
 - [Meeting Minutes](#)
 - [Business Requirements Specific for Digital Product Conformity Certificate Exchange - High-level Process \(Live Edit\)](#)
 - [Project Deliverables](#)
- [FILE SHARING WIZARD ALL THE ATTACHMENTS IN THIS DELIVERABLE](#)

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
Milestones											

Yes /No*	ODP Stage	Expected Completion Date
Yes	Project Inception	15.03.2023
No	Requirements gathering	15.05.2023
Yes	Draft development	15.08.2023
No	Public Draft Review	
Yes	Project Exit	15.12.2023
Yes	Publication	15.12.2023

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda List

[DPCCE Meeting Note 2023-09-25](#)

[DPCCE Meeting Note 2023-10-24](#)

- DPCCE Meeting Note 2023-11-14
- DPCCE Meeting Note 2023-11-21
- DPCCE Meeting Note 2023-12-11
- DPCCE Meeting Note 2023-12-20
- DPCCE Meeting Note 2024-01-15
- DPCCE Meeting Note 2024-01-23
- DPCCE Meeting Note 2024-02-27
- DPCCE Meeting Note 2024-03-19
- + Add New Meeting Note

Business Requirements Specific for Digital Product Conformity Certificate Exchange - High-level Process (Live Edit)



To edit this document, please click on the EDIT button. (Google Documents - Collaborative Edit Mode)

Project Deliverables

DPCCE

FILE SHARING WIZARD



Upload you project files here. The wizard will organize them according to their filenames. For example, a documents such as - minutes_of_15122015.docx - will be shown under the Meeting Minutes

FileModified

No files shared here yet.

[show me all the attachments in this deliverable](#)

OUTPUT TYPE	FILES	
DRAFTS	File	Modified
	BRS submitted Draft for Public Comment.pdf	Apr 08, 2024 05:40
OUTLINES		
BACKGROUND DOCUMENTS		
COMMENT LOGS	File	Modified
	BRS submitted Draft for Public Comment.pdf	Apr 08, 2024 05:40
PRESENTATIONS		

ALL THE ATTACHMENTS IN THIS DELIVERABLE

File	Modified
PDF File DigitalProductConformityCertificateExchange Proposal v1.pdf	Apr 08, 2024 by Brett Hyland
PDF File BRS submitted Draft for Public Comment.pdf	Apr 08, 2024 by Brett Hyland
Microsoft Word Document 2nd meeting - 41st CEFACT Forum Workshop.docx	Oct 20, 2023 by Brett Hyland
Download All	