

Facilitating Export Control and Compliance Procedures

Facilitating Export Control and Compliance Procedures

Project Status: ACTIVE

Project Lead: [Aleksei Bondarenko](#)

Team Calendar

Team Calendars

- Facilitating Export Control and Compliance Procedures
 - Team Calendar
 - Project Milestones
 - Meeting Minutes
 - Facilitating Export Control and Compliance Procedures
 - Project Deliverables
 - FILE SHARING WIZARD
 - ALL THE ATTACHMENTS IN THIS DELIVERABLE

Project Milestones

Project Milestones

	2023 Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
Milestones											

Yes /No*	ODP Stage	Expected Completion Date
Yes	Project Inception	15.03.2023
No	Requirements gathering	15.05.2023
Yes	Draft development	15.08.2023
No	Public Draft Review	
Yes	Project Exit	15.12.2023
Yes	Publication	15.12.2023

Meeting Minutes

Meeting Minutes

Meeting Minutes and Agenda List

+ Add New Meeting Note



To edit this document, please click on the EDIT button. (Google Documents - Collaborative Edit Mode)

Project Deliverables

DPCCE

FILE SHARING WIZARD



Upload you project files here. The wizard will organize them according to their filenames. For example, a documents such as - minutes_of_15122015.docx - will be shown under the Meeting Minutes

File Modified

No files shared here yet.

[show me all the attachments in this deliverable](#)

OUTPUT TYPE	FILES
DRAFTS	
OUTLINES	
BACKGROUND DOCUMENTS	
COMMENT LOGS	
PRESENTATIONS	

ALL THE ATTACHMENTS IN THIS DELIVERABLE

File	Modified
PDF File 1st_meeting notes_May 2-2024_Annex.pdf	May 14, 2024 by Aleksei Bondarenko
PDF File 1st_meeting notes_May 2-2024.pdf	May 14, 2024 by Aleksei Bondarenko
Microsoft Word Document Agenda-Meeing 1.docx	May 14, 2024 by Aleksei Bondarenko

[Download All](#)