

Procedures for Reference Data Model & Associated Artefacts Publication Project

Procedures for Reference Data Model & Associated Artefacts Publication Project

other

Submitted date	Last Update Date	Version	Project Proposal Status	Project Page
2016-05-01	2016-07-07	4	Official	Procedures for Reference Data Model & Associated Artefacts Publication Project

Project Purpose

The purpose of the project is to define the procedures for the creation and publication of CCL-based Reference Data Models and associated artefacts. The targeted version of the Core Component Library (CCL) will be the latest published version.

Project Scope

The complete process from inception to publication for Reference Data Model development and publication including but not limited to:

- Relationship with CCL
- Relationship with CCBDA RSM artefacts (as defined by Procedure for CCTS 2.01 & CCBDA 1.0 & NDR 2.1 Artefacts Publication Project)
- Validation rules
- Definition of the publication bundle

The project will define how to implement ODP for Reference Data Model artefacts. It will take into account the requirements linked to CCTS 2.01 & CCBDA 1.0 & NDR 2.1 artefacts publication.

As a proof of concept a draft of either the current SCRDM Data Reference Model or the current MMT Data Reference Model under development or both will be prepared for publication.

Project Deliverables

The deliverables from this project will include:

- Procedures definition, Description of the deliverables at each step
- Proof of concept (MMT and/or SCRDM draft Reference Data Model)
- First publication (machine processable and presentation artefacts)

Exit Criteria

- Procedure document published
- Proof of concept successful completed
- Public Review, comments resolution completed.

Project Team Membership and Required Functional Expertise

Membership is open to UN/CEFACT Experts with broad knowledge in the area of standards production and publication and awareness of implementer's expectations, the functions of UN/CEFACT, and its groups.

Head of Delegation Support

- Germany
- France
- Austria
- UK

Geographical Focus

The geographical focus is global.

Initial Contributions

The contributions submitted with this proposal include:

- MMT and SCRDM draft deliverables
- Procedure for CCTS 2.01 & CCBDA 1.0 & NDR 2.1 Artefacts Publication Project

Resource Requirements

Required resources include project management and modelling expertise.

Project Leadership

Project Leader: Ulrike Linde

Milestones

DELIVERABLE NAME	Project Inception	Expected Completion Date	Requirements Gathering	Expected Completion Date	Draft Development	Expected Completion Date	Public Review	Expected Completion Date	Project Exit	Expected Completion Date	Publication	Expected Completion Date	Maintenance	Expected Completion Date
Procedures definition, Description of the deliverables at each step - Proof of concept (MMT and/or SCRDM draft Reference Data Model) - First publication (machine processable and presentation artefacts)	YES	2016-07-01	YES	2016-09-01	YES	2017-02-01	YES	2017-04-01	YES	2017-05-01	YES	2017-01-01	NO	

Project Proposal Files

File	Modified
PDF File 160523-3b Reference Data Model Publication Procedures project proposal_V03 doc.pdf	Jul 19, 2016 by Gianguglielmo
Microsoft Word Document Reference Data Model Publication Procedures project proposal_V04.docx	Aug 18, 2016 by Gianguglielmo

[Download All](#)