Request to Modify a Project Proposal

Please keep in mind that some changes may require Bureau approval before implementing, and some changes may require renewal of HoD support.

Project & Change Information

<table>
<thead>
<tr>
<th>PDA</th>
<th>Regulatory</th>
</tr>
</thead>
<tbody>
<tr>
<td>Domain</td>
<td>eGovernment</td>
</tr>
<tr>
<td>Project name</td>
<td>IoT for TF</td>
</tr>
<tr>
<td>Project number</td>
<td>P1070</td>
</tr>
<tr>
<td>Date of request</td>
<td>07/06/2019</td>
</tr>
<tr>
<td>Reason for request</td>
<td>Delay in start of project</td>
</tr>
</tbody>
</table>

Please fill in the elements pertinent to the request (leave others blank).

☐ Change of Project Leadership

<table>
<thead>
<tr>
<th>Name</th>
<th>Contact (email)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Originally approved leader(s):</td>
<td></td>
</tr>
<tr>
<td>Proposed new leader(s):</td>
<td></td>
</tr>
</tbody>
</table>

☐ Change of Project Deliverables

<table>
<thead>
<tr>
<th>Deliverable</th>
<th>Proposed Exit Criteria Appraisal</th>
</tr>
</thead>
<tbody>
<tr>
<td>Originally approved deliverable(s):</td>
<td>•</td>
</tr>
<tr>
<td>Proposed new deliverable(s):</td>
<td>•</td>
</tr>
</tbody>
</table>

☒ Extension of Milestone

(please indicate new dates)

<table>
<thead>
<tr>
<th>Yes/No</th>
<th>ODP Stage</th>
<th>Expected Completion Date Year-Month-(Day)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Project Inception</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Requirements gathering</td>
<td></td>
</tr>
<tr>
<td>Yes</td>
<td>Draft development</td>
<td>28/10/2019</td>
</tr>
<tr>
<td>Yes</td>
<td>Public Draft Review</td>
<td>28/12/2019</td>
</tr>
<tr>
<td>Yes</td>
<td>Project Exit</td>
<td>01/03/2020</td>
</tr>
<tr>
<td>Yes</td>
<td>Publication</td>
<td>01/03/2020</td>
</tr>
</tbody>
</table>

☐ Other

(please indicate)