Jie Wei

From: gerhard.heemskerk@kpnmail.nl

Sent: 27 October 2025 18:53

To: Jie Wei; 'Erik Bosker

Cc: Kamola Khusnutdinova; ‘Hudson, Christian GIZ'; Norris, Nancy EMLI:EX; 'Erik Bosker'
Subject: RE: Request of update on status of project (P1110) Sustainable Development and

Circular Economy Reference Data Model

Follow Up Flag: Follow up
Flag Status: Flagged
Dear Jie,

Here the update. | hope it is clear.
What's the status:

You can consider Deliverables 2, 3, and 4 as nearly finished (about one to two weeks of work remaining to
create the new release, D25A). Deliverable 1 will take a bit longer, because it is a high-level BRS, a team
decision may be needed on how detailed it should be (such as has been done for the high-level BSP RDM
BRS.

| expect this high-level BRS work of approximately 16 pages describing what the RDM encompasses and
why it exists could take about one month. As the SDCE RDM already exists and the data is provided by
other BRSs (traceability, transparency, circularity), it will essentially be a high-level compilation of those.

What should be done first to get it moving soon:

Sue Probert is the one who prepares the current work for a new release. She has completed some RDMs
(e.g., SCRDM, MMT), but not others such as PAY and SDCE. She sent me an email yesterday asking me to
verify her work so far. | must report that SDCE has not yet been prepared for a new release.

Status per deliverable:

1. BRS - Not yet done due to previous priorities (as reported). This is a large task.

2. To be done (small) — These are the so-called message structure masters; without them, no single
message structure can be created. Due to Deliverable 3 (the update), this may require a minor
revision.

3. To be done (medium) — As mentioned in my previous email, about 300 entries have been added to
the library and are awaiting inclusion in the new D25A version of the RDM.

4. Done - This has already existed for several years.

To consider all items as completed, | would kindly ask the Bureau to extend the project by six months.
Remember, due to priorities, this was expected.

| See below the work already done | See below where at belongs
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3. Project deliverables

Required

NOTE: Provide name and description of each deliverable.

Deliverable 1: A high-level RDM BRS

Deliverable 2: Core Component Business Master Document Assembly
Deliverable 3: Entries/alignment to the Core Component Library
Deliverable 4: A new RDM structure in the library

Best regards
Gerhard

From: Jie Wei <weij@un.org>

Sent: maandag 27 oktober 2025 10:23

To: Gerhard Heemskerk [KPNMAIL] <gerhard.heemskerk@kpnmail.nl>; Erik Bosker <erikboske @t-mobilethuis.nl>
Cc: Kamola Khusnutdinova <kamola.khusnutdinova@un.org>; 'Hudson, Christian GIZ' <christian.hudson@giz.de>;
Norris, Nancy EMLI:EX <nancy.norris@gov.bc.ca>; Erik Bosker <erikboske @t-mobilethuis.nl>

Subject: Request of update on status of project (P1110) Sustainable Development and Circular Economy Reference
Data Model

Dear Gerhard,

We would like to also follow up with you regarding the latest status of your project “Sustainable Development
and Circular Economy Reference Data Model” under Programme Area Sustainable International Supply
Chain, with deadline of project exit by 30 June 2025.

According to the list of deliverables below from the attached project proposal, we noticed that this project was
initiated in 2021 but none of the deliverables has been completed. In order to present to the Bureau for
requesting project extension at the upcoming meeting on 4 November, could you kindly provide a quick update
by Friday 31 October on the following deliverables and maybe propose a new project exit deadline for the
Bureau’s approval?

Many thanks in advance!

Deliverable 1: | A high-level RDM BRS

Deliverable 2: | Core Component Business Master Document Assembly
Deliverable 3: | Entries/alighment to the Core Component Library
Deliverable 4: | Anew RDM structure in the library

Best regards,
lie



Jie WEI (Ms.) | Associate Economic Affairs Officer

Economic Cooperation and Trade Division | United Nations Economic Commission for Europe (UNECE)
Palais des Nations | 8-14 Avenue de la Paix | CH - 1211 Geneva 10 | Switzerland
Email: weij@un.org | Website : https://unece.org
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